Nebraska Department of Roads Date: 03.07.2016 Nebraska Department of Roads Date: 03.07.2016
Estimate Summary to Contractor Page: 1lof5 Estimate Summary to Contractor Page: 1lof5
Contract ID:  2586X Vendor ID: 1148 |IOWA EROSION CONTROL, INC. Contract ID:  2586X Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0014 Pay Period End Date:  02.29.2016 Est Number: 0014 Pay Period End Date:  02.29.2016
Contract Location: Total to Date  Prev to Date This Estimate
50TH ST. - 1-480, OMAHA Estimate Type: PROG Current Contract Amt Total Earnings  $6,047,325.82 $6,021,465.98 $25,859.84
$5,058,889.58 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $6,047,325.82  $6,021,465.98 $25,859.84
ontractor: Date Lot 04.16.2015 $5.032.453.47 Retainage $.00 $.00 $.00
IOWA EROSION CONTROL, INC. ated e;. -16. Escrow Amount $.00 $.00 $.00
1106 3RD ST . Date EAW"’“ ed- g:zgzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOXQ ! 120% Net Earnings ~ $6,047,325.82  $6,021,465.98 $25,859.84
Date Notice for Work to )
Begin: 05.26.2015 % Time Comp
VICTOR IA 52347-0916 gin: - Io.28- 08y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.26.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 12.07.2015 Disincentives $.00 $.00 $.00
(319)647-3561 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22586 000 NH-80-9(80) 080 451.11  452.97 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $6,047,325.82 $6,021,465.98 $25,859.84
Project Manager District Engineer
Assadi, Mohammad 02.29.2016 Lech, Marvin (Marv) 02.29.2016
Construction Engineer Controller
Halstead, Kerri 03.03.2016 Burling, Laurie 03.04.2016
Controller
Burling, Laurie 03.04.2016
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Est Number: 0014 Pay Period End Date:  02.29.2016 Est Number: 0014 Pay Period End Date:  02.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 3039.11 1,070.14 11.000 11,771.54
0001 0001 0001.08 050  82,860.000 41,430.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 11.000 11,771.54
BARRICADE, TYPE II BDAY 82,860.000 41,430.00 DEPTH 688.881 737,199.10
28,701.000 14,350.50 0.000 0.00
0.000 0.00 0010 0010 3039.12 778.00 2,576.000  2,004,128.00
0002 0002 0001.10 0.79 2,776.000 2,193.04 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 2,576.000 2,004,128.00
BARRICADE, TYPE Il BDAY 2,776.000 2,103.04 DEPTH 2511682  1,954,088.60
6,364.000 5,027.56 0.000 0.00
0.000 0.00 0011 0011 3039.13 700.00 69.000 48,300.00
0003 0003 0001.75 2.00 8,140.000 16,280.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 69.000 48,300.00
TEMPORARY SIGN DAY EACH 8,140.000 16,280.00 DEPTH 359.547 251,682.90
3,316.000 6,632.00 0.000 0.00
0.000 0.00 0012 0012 3039.14 2,500.00 4.000 10,000.00
0004 0004 0001.90 2.00 5,050.000 10,100.00 CONCRETE PAVEMENT REPAIR, TYPE A, CY 4.000 10,000.00
SIGN DAY EACH 5,050.000 10,100.00 ARTIAL DEPTH 0.309 772.50
10,498.000 20,996.00 0.000 0.00
0.000 0.00 0013 0013 3211.30 6.00 880.000 5,280.00
0005 0005 0001.99 5.26 184.000 967.84  SEALING JOINTS LF 880.000 5,280.00
CONTRACTOR FURNISHED SIGN DAY EACH 184.000 967.84 2,146.000 12,876.00
933.000 4,907.58 0.000 0.00
0.000 000 0014 0014 3221.13 1,066.00 8.000 8,528.00
0006 0006 0002.44 0.44 79,500.000 34,980.00 CONCRETE PAVEMENT, CLASS PR-3500 CY 8.000 8,528.00
'Fl;ill\/’llF_l’_ORARY PAVEMENT MARKING, TYPE LF 79,500.000 34,980.00 ;4\t REPAIR 19.103 20,363.80
199,401.000 87,736.44 0.000 0.00
0.000 0.00 0015 0015 6960.15 1,650.00 157.000 259,050.00
0007 0007 0002.97 5.26 1,096.000 5,764.96 BRIDGE APPROACH REPAIR CY 157.000 259,050.00
FLASHING ARROW PANEL DAY 1,096.000 5,764.96 224.708 370,768.20
451.000 2,372.26 0.000 0.00
0.000 0.00 0016 0016 7488.06 1.84  47,000.000 86,480.00
0008 0008 0030.90 544,000.00 1.000 544,000.00 5"WHITE WET REFLECTIVE THERMOPLASTIC, LF 0.000 0.00
MOBILIZATION Ls 1.000 544,000.00 CROOVED 0.000 0.00
1.000 544,000.00 0.000 0.00
0.000 0.00 0017 0017 7488.07 1.84 22,250.000 40,940.00
5" YELLOW WET REFLECTIVE LF 0.000 0.00
THERMOPLASTIC, GROOVED 0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  02.29.2016 Est Number: 0014 Pay Period End Date:  02.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7500.43 1,315.68 4.000 5,262.72 0027 0024 9021.13 631.52 478.720 302,321.25
ARROW, PREFORMED PAVEMENT MARKING, EACH 4.000 5,262.72 PERFORMANCE GRADED BINDER (64-34) TON 478.720 302,321.25
TYPE 4 GROOVED 4.000 5,262.72 535.890 338,425.26
0.000 0.00 0.000 0.00
0019 0019 7515.42 11.05 10,250.000 113,262.50 0028 0025 9053.00 2.89 19,020.000 54,967.80
12" WHITE WET REFLECTIVE THERMOPLASTIC LF 0.000 0.00 TACK COAT GAL 19,020.000 54,967.80
PAVEMENT MARKING, GROOVED 0.000 0.00 23.100.000 66.759.00
0.000 0.00 0.000 0.00
0020 0036 8022.15 1.63 100.000 163.00 0029 0026 9110.01 80.00 50.000 4,000.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 100.000 163.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,000.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0020 8022.20 1.63 14,080.000 22,950.40 0030 0027 9110.02 125.00 50.000 6,250.00
HYDRATED LIME/WARM MIX ASPHALT EACH 14,080.000 22,950.40 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 6,250.00
14,090.700 22,067.84 OPERATED 0.000 0.00
14,090.700 22,967.84 0.000 0.00
0022 0021 8028.01 200.00 44.400 8,880.00 0031 0028 9110.03 100.00 50.000 5,000.00
FOUNDATION COURSE REPLACEMENT CY 44.400 8,880.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 5,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0037 9002.05 65.78 100.000 6,578.00 0032 0029 9110.07 80.00 50.000 4,000.00
ASPHALTIC CONC FOR STATE MAINT TON 100.000 6,578.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 4,000.00
PATCHING, TYPE SPH (0.5) 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0022 9005.90 58.84 13,980.000 822,583.20 0033 0030 9140.40 2.31 39,800.000 91,938.00
ASPHALTIC CONCRETE, TYPE SPH (0.5) TON 13,980.000 822,583.20 CRACK SEALING BITUMINOUS SURFACING LF 39,800.000 91,938.00
14,090.700 829,096.78 30,846.000 71,254.26
0.000 0.00 0.000 0.00
0025 0023 9010.58 130.09 100.000 13,009.00 0034 0031 9179.23 1,947.14 182.915 356,161.11
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 13,009.00 COLD MILLING, CLASS 3 STA 182.915 356,161.11
SPH (0.5) 0.000 0.00 190.029 370,013.06
0.000 0.00 0.000 0.00
0026 0038 9020.95 631.52 3.400 2,147.17 0035 0032 9186.01 2,632.07 7.298 19,208.85
PERFORMANCE GRADED BINDER (64-34) FOR TON 3.400 2,147.17 CONCRETE SURFACE MILLING STA 7.298 19,208.85
STATE MAINTENANCE PATCHING 0.000 0.00 7.366 19,387.83
0.000 0.00 0.000 0.00
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IOWA EROSION CONTROL, INC.

Est Number: 0014 Pay Period End Date:  02.29.2016 Est Number: 0014 Pay Period End Date:  02.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0039 9300.37 1.00 170.000 170.00 4006 4006 0020.00 2.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 170.000 170.00 TRAINING HOUR 1,000.000 2,000.00
MAINTENANCE PATCHING 0.000 0.00 . 1,277.650 2,555.30
Contractor Specific OJT
0.000 0.00 0.000 0.00
0037 0033 9300.38 1.00 23,936.000 23,936.00 4007 4007 3089.80 180.75 0.000 0.00
RAP INCENTIVE PAYMENT EACH 23,936.000 23,936.00 FLOWABLE FILL CONCRETE CY 16.000 2,892.00
18,740.630 18,740.63 16.000 2,892.00
0.000 0.00 16.000 2,892.00
0038 0034 9300.52 29,471.09 1.000 29,471.09 4008 4008 9300.32 4,219.66 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 29,471.09 INCENTIVE PAYMENT FOR LS 1.000 4,219.66
/D 1.000 29,471.09 _ 1.000 4,219.66
Smoothness Incentive
0.000 0.00 0.000 0.00
0039 0035 L860.50 10,000.00 1.000 10,000.00 4009 4009 9300.56 2.35 0.000 0.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00 SUPERPAVE QUALITY INCENTIVE TON 14,090.700 33,113.15
CONTRACTOR COMPLIANCE 1.000 10,000.00 . 14,090.700 33,113.15
Superpave Incentive
0.000 0.00 0.000 0.00
4001 4001 7516.37 1.84 0.000 0.00 GROUP 9 BITUMINOUS Contracted 5,032,453.47
5" YELLOW WET REFLECTIVE POLYUREA LF 22,250.000 40,940.00 Current 5 058.889.58
PAVEMENT MARKING o
20,892.000 38,441.28 In place 6,047,325.82
0.000 0.00 This Estimate 25,859.84
4002 4002 7515.12 11.05 0.000 0.00 Totals for contract Contracted 5,032,453.47
12" WHITE POLYUREA PAVEMENT MARKING, LF 10,250.000 113,262.50 Current 5,058,889.58
GROOVED 7,904.500 87,344.73 In place 6,047,325.82
0.000 0.00 This Estimate 25,859.84
4003 4003 7515.05 1.84 0.000 0.00
5" WHITE POLYUREA PAVEMENT MARKING, LF 47,000.000 86,480.00
GROOVED 44,586.000 82,038.24
0.000 0.00
4004 4004 6004.48 559.10 0.000 0.00
BRIDGE JOINT NOSING CF 12.000 6,709.20
7.275 4,067.45
0.000 0.00
4005 4005 0096.00 -22,497.90 0.000 0.00
DEDUCTION LS 1.000 -22,497.90
Deduction for Out of Specifications PG 64-34 1.000 -22,497.90
Binder lot #1. 0.000 0.00







